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STATIMTL

2 5 NOV 1975

HEMORANDUHM FOR: Associate General Counsel, OL
Chief, Suvecial Contract and Procurement
Staff, OIL
Director of Jeint Ceomputer Support

ATTENTION :

SUBJECT :

1. The purpose of this memorandum is to define the
problem areas and topics which the Deputy Director of
Administration (DD/A) has asked us to be prepared to
discuss with him early in December. This memorandum also
sets forth the specific areas each of our respective
offices should be concentrating upon.

2, The 0Office of Jeint Computer Support (0QJCS)
should prepare the following documentation:

a, A document which will provide a summary
of contractor's perfermance under the CPFF contract
since he established his milestone chart after
completion of negotiations resulting in Amendment
No. 5 to the contract,

h. A document which details the specific
areas that the contractor is comnsidered not teo
be performing in accordance with the requirements
of the CPFF contract.

c. A document which provides a summary of
the status of the hardware being procured under
the fixed price contract.
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d. A document which provides a summary of the

3!

The Associate General Counsel should prepare a

paper which addresses the following problems:

a. _Is the contractor in breach of the CPBFF

contract | due to his failure to make
progress or to perform any of the provisions of

the

contract?

b, Is the contractor in breach of the FFP

contract [ cuve to his failure to make
progress or to perform any of the provisions of

the

contract?

¢. Since acceptance of the Mass Storage

bystem is to take place under the CPFF contract,

_ cap_the Government terminate for default
L COh ractﬂ due to the fact that acceptance
of the hardware under the fixed price contract is

based upon final acceptance testing under the CPIP
contract?

d. What constitutes final acceptance of

hardware under the fixed price contract?

the

e, What are the legal remedies availahle to
Government in the event the contractor refuses

to continue performance under the CPFF contract
when the amount of funds required exceeds the ceiling
price of the contract?

4"

The Chief, Special Contract and Procurement Staff,

Office of ELINT, should provide a memorandum which includes
the following:

a. A brief history of the_?ragram to
date.

b, A summary which incorporates the basic

findings of the documents being prepared by 0JCS
and the 0ffice of General Counsel.

PA
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¢. The courses of action available to the
Government under various circumstances and the

estimated cost associated with each of these courses
of action.

5. Lo ination of wmatters dJdiscussed herein will be
handled b A meeting is tentatively scheduled

for 1 December to review prcgress on this matter and to

prepare for providing further reconmendations or information
to the UD/A in early bvecember.

STATIMTL

Chief
Procurement Management Staff, OL
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